
KINGMAN DISTRICT

06/02/2006DATA DATE:

JUNE 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

06/02/2006

JUNE 2006

06/15/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

KINGMAN DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

NA1F    66 MO H614201C ANDY DEVINE TI
PCCP X-ROAD AND RAMPS

$3,865 56.5111 10/07/2005

AM1G    93 MO H635701C MIDLINE - COTTONWOOD
RR 3" & ARFC

$5,904 49.0111 02/07/2006

EA1G    40 YV H644701C PARTRIDGE CREEK BRIDGES, EB & WB
SCOUR RETROFIT

$464142.0123 02/03/2006

TN1E    95 MO H597201C AZTEC ROAD TO CAMP MOHAVE ROAD
INTERSEC DRAINAGE IMPROVEMENTS

$2,100237.7311 04/24/2006

CA1F    40 MO H605201C I-40,STOCKTON HILL RD-HARRISON ST
MULTI-USE PATHWAY

$424 52.0325 06/01/2006

SJ1F    40B MO H616901C KINGMAN POWERHOUSE FOOTBRIDGE
CONSTRUCT PEDESTR FOOTBRIDGE

$50 52.0325 06/01/2006

DF1G    95 MO H640901C SR-95, MP 181.9 - 182.2
LANDSCAPE & MULTI-USE PATHWAY

$585181.9325 05/26/2006

KQ1C    93 YV H554401C COTTONWOOD CYN-BRIDLE CREEK SCTN
CONSTRUCT ROADWAY & STRUCTURE

$24,500155.9341 07/26/2005



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COSMP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY

K

KT1H
   40 MO

H694301C

STOCKTON HILL RD @ BEVERLY AVE
CST RAISED MEDIAN IS
PROJ MGR: SUGIYAMA    PH: 712-6883      

$45

 51.0

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

TBD FY 06

K

CX1H
   40 MO

H676001C

I-40,WILLOW CREEK BRIDGES
DECK REHABILITATION
PROJ MGR: ALTUNA      PH: 712-8013      

$4,400

 83.0

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

TBD FY 07

K

LX1H
   40 YV

AUDLEY ROAD BRIDGES DECK REHAB
DECK REHABILITATION
PROJ MGR: BENTON    PH: 712-6908        

$3,075

112.0

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

TBD FY 07

K

LY1H
   40 YV

PARTRIDGE CREEK BRIDGES
DECK REHABILITATION
PROJ MGR: BENTON    PH: 712-6908        

$2,135

142.5

PROJECT ADDED BY THE 
PRB.                                                
                                                        
                                                        
               

TBD FY 07

K



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

K

DF1G
   95 MO H640901C

TEA -095-C(007)A SR-95, MP 181.9 - 182.2
LANDSCAPE & MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530         $585

181.9
PROJECT ADVERTISED 
FOR 
BID.                                           
                                                  
                                                  
                              

MAY 06
K

MAY 06 *

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

K

GN1H    17 YV
MP 299 TO MP 318
DCR / ED
PROJ MGR: DARIUSH     PH: 712-8427      

299.0
0620

K $1,000

SD1E    93 MO H534701D
HOOVER DAM TO MP 17
DESIGN ROADWAY, PH 1
PROJ MGR: DOESCHER    PH: 712-7551      

  1.0
0620

K $3,540

HA1H    93 MO
DEVIL'S WASH SECTION (ZONE C)
DESIGN NEW SB ROADWAY
PROJ MGR: DOESCHER    PH: 712-7551      

  6.0
1020

K $1,800

HB1H    93 MO
HOUSEHOLDER PASS SECTION (ZONE A)
DESIGN NEW SB ROADWAY
PROJ MGR: DOESCHER    PH: 712-7551      

 14.0
0920

K $1,100

LE1G    93 MO
ANTELOPE WASH
DESIGN NEW ROADWAY
PROJ MGR: DOESCHER    PH: 712-7551      

101.8
0820

K $1,600

QN1F    95 MO H4511S1D
NORTH OF LAKE HAVASU CITY
DESIGN PASSING LANE
PROJ MGR: RILEY      PH:712-7643        

190.0
0720

K $250



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

K

VP1F
   66 CN H633101C

SR 66, PEACH SPRINGS MAIN ST.
CONSTRUCT SIDEWALKS

PROJ MGR: O'CONNOR PH: 712-7530         
$530103.0

06/01/2006
K

K



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

HQ1H
   95 MO H685701C

SR 95 NORTH OF BOUNDRY CONE ROAD
CONST LF TRN LANE & RELOC ENTR
PROJ MGR: SUGIYAMA    PH: 712-6883      

$110
234.6

06

K

FISCAL YEAR: 0720

AX1E
   93 MO H395501C

HOOVER DAM BRIDGE
CONSTRUCT NEW BRIDGE
PROJ MGR: DARIUSH     PH: 712-8427      

$10,000
  0.0

07

K



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

KINGMAN DISTRICT

MANAGER: 

GN1H K

   17 299.0YV
MP 299 TO MP 318

DCR / ED

$1,000

BAHRAM DARIUSH

602-712-8427

BID ADVERTISEMENT:  DESIGN 06

MT1C K 040-A      

   40   3.0MO
NEEDLE MOUNTAIN REST AREA

CONST REST AREA & POE BYPASS

$7,000
H506404C

DEBRA EINWECK

602-712-6747322

BID ADVERTISEMENT:  NOV 06 ADOT ROADWAY DESIGN ISSUES HAVE 
BEEN RESOLVED.  ROUTE 66 ELEMENTS 
NOW BEING FINALIZED.

EX1G K

   40   8.0MO
LAKE HAVASU TI - WALNUT CREEK, WB

RR 5" TL & 3" PL & 2" AC ARFC

KEN AKOH-ARREY

602-712-8660

BID ADVERTISEMENT:  OCT 07 PROJECT IS AT STAGE II PLANS 
DEVELOPMENT. NO ISSUES.

KT1H K

   40  51.0MO
STOCKTON HILL RD @ BEVERLY AVE

CST RAISED MEDIAN IS

$45
H694301C

LYNN SUGIYAMA

602-712-6883

BID ADVERTISEMENT:  TBD 06 THIS IS AN IGA WITH THE CITY OF 
KINGMAN.  NEW PROJECT FOR THE 
CONSTRUCTION OF RAISED MEDIAN 
ISLANDS.

CA1F K TEA -040-A(007)

   40  52.0MO
I-40,STOCKTON HILL RD-HARRISON ST

MULTI-USE PATHWAY

$424
H605201C

ROBERT GASSER

602-712-4603325

BID ADVERTISEMENT:  JUN 06

CX1H K

   40  83.0MO
I-40,WILLOW CREEK BRIDGES

DECK REHABILITATION

$4,400
H676001C

LARRY ALTUNA

602-712-8013

BID ADVERTISEMENT:  TBD 07

LX1H K

   40 112.0YV
AUDLEY ROAD BRIDGES DECK REHAB

DECK REHABILITATION

$3,075

DAVID BENTON

602-712-6908

BID ADVERTISEMENT:  TBD 07

LY1H K

   40 142.5YV
PARTRIDGE CREEK BRIDGES

DECK REHABILITATION

$2,135

DAVID BENTON

602-712-6908

BID ADVERTISEMENT:  TBD 07



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

KINGMAN DISTRICT

MANAGER: 

SJ1F K TEA -B40-A(001)

   40B  52.0MO
KINGMAN POWERHOUSE FOOTBRIDGE

CONSTRUCT PEDESTR FOOTBRIDGE

$50
H616901C

ROBERT GASSER

602-712-4603325

BID ADVERTISEMENT:  JUN 06

PB1F K B40-C(002)A

   40B 145.0YV
ASH FORK,40B,3RD ST TO 8TH ST

SIDEWALK

$0
H621301C

JOHN O'CONNOR

602-712-7530325

BID ADVERTISEMENT:  TBD 07 PROJECT MUST BE PROGRAMMED.  
PROJECT IS ON HOLD WHILE WE ACQUIRE 
R/W FROM RR. PROJECT SHOULD BE BID 
READY LATE SUMMER 2006

VP1F K 066-A(003)A

   66 103.0CN
SR 66, PEACH SPRINGS MAIN ST.

CONSTRUCT SIDEWALKS

$530
H633101C

JOHN O'CONNOR

602-712-7530

BID ADVERTISEMENT:  JUN 06

AX1E K 093-A      

   93   0.0MO
HOOVER DAM BRIDGE

CONSTRUCT NEW BRIDGE

$10,000
H395501C

BAHRAM DARIUSH

602-712-8427351

BID ADVERTISEMENT:  IGA 07

SD1E K 093-A      

   93   1.0MO
HOOVER DAM TO MP 17

DESIGN ROADWAY, PH 1

$3,540

LARRY 
DOESCHER

602-712-7551331

BID ADVERTISEMENT:  DESIGN 06 12/12/05 DCR AND FINAL EA HAVE BEEN 
APPROVED.  DESIGN FUNDS IN FY06.  
SCOPE WILL BE WRITTEN SPRING 2006.

GZ1H K

   93   2.4MO
WHITE ROCK CANYON SECTION (ZONE 

CONSTRUCT NEW SB ROADWAY

$16,300

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  TBD 10 12/12/05 THIS IS PHASE I OF US 93, MP 2 TO 
MP 17 SEGMENT.  DESIGN SCOPE WRITING 
SPRING 2006.  CONSTRUCTION IN FY 10.

HA1H K

   93   6.0MO
DEVIL'S WASH SECTION (ZONE C)

DESIGN NEW SB ROADWAY

$1,800

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  DESIGN 10 12/12/05 THIS IS PHASE III OF US 93, MP 2 TO 
MP 17 SEGMENT.  DESIGN SCOPE WRITING 
IN FY 10.

HB1H K

   93  14.0MO
HOUSEHOLDER PASS SECTION (ZONE A

DESIGN NEW SB ROADWAY

$1,100

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  DESIGN 09 12/12/05 THIS IS PHASE II OF US 93, MP 2 TO 
MP 17 SEGMENT.  DESIGN SCOPE WRITING 
IN FY 10.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

KINGMAN DISTRICT

MANAGER: 

LV1F K 093-B      

   93  92.5MO
SB, MCGARRY'S WASH

CONSTRUCT PARALLEL ROADWAY

$8,200
H617701C

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  TBD 09 STAGE IV PLANS ARE SHELVED.  WILL NEED 
6 TO 9 MOS. TO RESURRECT PROJECT AND 
OBTAIN 404 PERMIT IN FY 09.

LE1G K

   93 101.8MO
ANTELOPE WASH

DESIGN NEW ROADWAY

$1,600

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  DESIGN 08 12/12/05: NO ACTIVITY ON DESIGN PROJECT 
UNTIL FY 08.

HC1H K

   93 104.1MO
SB RANCH ROAD

CONSTRUCT PARALLEL ROADWAY

$4,700

LARRY 
DOESCHER

602-712-7551

BID ADVERTISEMENT:  TBD 10 12/12/05 DESIGN FUNDS IN FY 08, 
CONSTRUCTION FUNDS IN FY 10.

LU1F K

   93 121.3MO
SB TOMPKINS CANYON

CONSTRUCT NEW 2-LANE SB RDWY

$12,936
H617601C

LARRY 
DOESCHER

602-712-7551343

BID ADVERTISEMENT:  OCT 07

KT1C K 095-C-513  

   95   0.0MO
LAKE HAVASU STATE PARK

CONSTRUCT ROAD, PH III

$950
H684301C

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT STAGE III PLANS.

DF1G K TEA -095-C(007)

   95 181.9MO
SR-95, MP 181.9 - 182.2

LANDSCAPE & MULTI-USE PATHWAY

$585
H640901C

JOHN O'CONNOR

602-712-7530325

BID ADVERTISEMENT:  MAY 06

QN1F K 095-C      

   95 190.0MO
NORTH OF LAKE HAVASU CITY

DESIGN PASSING LANE

$250

ANNETTE RILEY

602-712-7643333

BID ADVERTISEMENT:  DESIGN 07

HQ1H K 095-D-509  

   95 234.6MO
SR 95 NORTH OF BOUNDRY CONE ROAD

CONST LF TRN LANE & RELOC ENTR

$110
H685701C

LYNN SUGIYAMA

602-712-6883

BID ADVERTISEMENT:  IGA 06



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

K
GN1H    17 YV MP 299 TO MP 318 DCR / ED299.0 0620DESIGN  FY 06

MT1C    40 MO H506404C NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 0720NOV 06

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 0820OCT 07

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 0620TBD  FY 06

CA1F    40 MO H605201C I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 52.0 06TEA -040-A(007)A 20JUN 06

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 0720TBD  FY 07

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 0720TBD  FY 07

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 0720TBD  FY 07

SJ1F    40B MO H616901C KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE 52.0 06TEA -B40-A(001)A 20JUN 06

PB1F    40B YV H621301C ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 0720TBD  FY 07

VP1F    66 CN H633101C SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 0620JUN 06

AX1E    93 MO H395501C HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 0720IGA  FY 07

SD1E    93 MO HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 0620DESIGN  FY 06

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.4 1020TBD  FY 10

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.0 1020DESIGN  FY 10

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.0 0920DESIGN  FY 09

LV1F    93 MO H617701C SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 0920TBD  FY 09

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.8 0820DESIGN  FY 08

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.1 1020TBD  FY 10

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 0820OCT 07

KT1C    95 MO H684301C LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 0720TBD  FY 07

DF1G    95 MO H640901C SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY181.9 06TEA -095-C(007)A 20MAY 06

QN1F    95 MO NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 0720DESIGN  FY 07

HQ1H    95 MO H685701C SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.6 0620IGA  FY 06



          http://www.azdot  . .gov/Highways/ppms/


